Amna Build a World of Play Timeline and Milestones

	2023	Q2	Q3	Q4	2024	Q2	Q3	Q4	2025	Q2	Q3	Q4	2026	Q2	Q3	Q4	2027	Q2	Q3	Q4
Regional & Country Scoping																				
Countries Selected	Region 1				Region 2				Region 3											
Partners selected		Region 1				Region 2				Region 3										
Programme Delivery																				
Training Delivered			Region 1				Region 2				Region 3									
Trauma informed spaces established				Region 1																
								Region 2												
												Region 3								
Capacity strengthening				Region 1																
								Region 2												
												Region 3								
Network Building																				
Regional networks established				Region 1																
							Region 2													
											Region 3									
Monitoring & Evaluation																				
Baseline Monitoring			Region 1				Region 2				Region 3									
Midline Monitoring							Region 1				Region 2									
End point Monitoring											Region 1				Region 2				Region 3	
Regional Evaluation												Region 1				Region 2			Region 3	
Overall Evaluation																			All Regions	
Advocacy																				
All Regions					All Regions															